T Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
9608 n/a 1-90
Staked by Date Work Started Date Work Completed Date
n/a 4/12/2021
Calculated by Date Checked by Date Inspector Date
E. Knudson D. Miller n/a
4/27/2021 4/29/2021
Item 37

Electronic Ticketing System (E-Ticketing)

The Contractor's E-Ticketing System submittal was approved on 3/30/21.

Per the breakdown provided by the contractor payment will be made per working days.

This project has 30 working days. Ten working days have been charged this estimate period.
Therefore, payment in the amount of $50.00 is being made.

See attached for additional information.

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0037 ELECTRONIC TICKETING 1 4/20/2021 |L.S. ]25.00 12 EK 04/29/21 1
SYSTEM (E-TICKETING)
0037 ELECTRONIC TICKETING 1 4/20/2021 |L.S. ]25.00 13 EK 04/29/21 1
SYSTEM (E-TICKETING)

Attachments

A

9608_ SUB 05 - LS
Breakdown -
Received.msg
Outlook Item

291 KB




9608 Lump Sum
Breakdowns.xlIsx

Microsoft Excel
Worksheet
31.1 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Item 4 - Removing Miscellaneous Traffic Item

Bid Amount

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

$3,250.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$3,250.00 $0.00 $0.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$812.50 0.0% $0.00 0.0% $0.00
$3,250.00 $0.00 $0.00



Item 23 - Permanent Signing

Upon Install
Upon Acceptance

Upon Install
Upon Acceptance

Bid Amount

$21,300.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00

$0.00



Item 24 - lllumination System

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Bid Amount

$24,000.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 0.0% $0.00
$2,500.00 0.0% $0.00
$24,000.00 $0.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 0.0% $0.00
$2,500.00 0.0% $0.00
$24,000.00 $0.00



Total % Total Paid

Complete to Date
0.0% $0.00
0.0% $0.00
0.0% $0.00
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
0.0% $0.00
0.0% $0.00
0.0% $0.00

$0.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount Working Days
$50,600.00 30

%

Amount Days Complete Amount Due

$50,600.00 10 33.33% $16,866.67
%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00
%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$1,686.67

Total % Total Paid

Est. # Complete to Date
33.33% $16,866.67
Total % Total Paid

Est. # Complete to Date
33.33% $16,866.67
Total % Total Paid

Est. # Complete to Date
33.33% $16,866.67



Item 28 - Roadway Surveying

Bid Amount

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

$9,500.00
%

Amount Complete Amount Due Est. #
$1,600.00 100.0% $1,600.00
$1,600.00 100.0% $1,600.00

$500.00 0.0% $0.00

$1,600.00 100.0% $1,600.00

$1,000.00 100.0% $1,000.00

$3,200.00 0.0% $0.00

$9,500.00 $5,800.00
%

Amount Complete Amount Due Est. #
$1,600.00 0.0% $0.00
$1,600.00 0.0% $0.00

$500.00 0.0% $0.00
$1,600.00 0.0% $0.00
$1,000.00 0.0% $0.00
$3,200.00 0.0% $0.00
$9,500.00 $0.00



Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00
Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid
Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

Bid Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00



Total % Total Paid
Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System

Bid Amount

$150.00
Amount
$150.00
%
Amount Days Complete
$50,600.00 10 33.33%
%
Amount Days Complete
$50,600.00 0 0.00%
%
Amount Days Complete
$50,600.00 0 0.00%



Working Days

Amount Due

30 $5.00

Total % Total Paid

Amount Due Est. # Complete to Date
$50.00 1 33.33% $50.00
Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 33.33% $50.00
Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 33.33% $50.00



Knudson, Earlene

From: Williams, Doug

Sent: Friday, March 19, 2021 10:49 AM

To: Codey Ayres

Cc: Greg Gebhard; Eric Johnson; Wood, Jerry; Crane, Patricia; Miller, Doug; Knudson,
Earlene; Harris, John; Peyser, Colton

Subject: 9608: SUB 05 - LS Breakdown - Received

Attachments: Submittal #005 LS Breakdown.pdf

Codey,

| have marked this submittal as “Received” and now consider this submittal closed.

Thanks,

Doug Williams
Project Controller
Jerry Wood PEO
Willidc@wsdot.wa.gov
Cell (509) 941-9819

From: Codey Ayres <codeya@activeconstruction.com>

Sent: Friday, March 19, 2021 7:59 AM

To: Williams, Doug <WilliDC@wsdot.wa.gov>

Cc: Greg Gebhard <gregg@activeconstruction.com>; Eric Johnson <ericj@activeconstruction.com>; Wood, Jerry
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Harris, John <HarrisJ@wsdot.wa.gov>
Subject: [EXTERNAL] 9608: Sub 005 - LS Breakdown

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Doug,
Please see attached submittal #005 — LS Breakdown for review. Please let me know if you have any questions.

Thank you,

CODEY AYRES | Project Engineer
O: 253 248-1091 | M: 206 724-2245 | F: 253 248-1092 |
“GET ACTIVE”

P.O. Box 430, Puyallup, WA 98371 | www.activeconstruction.com | codeya@activeconstruction.com
ACI is an Equal Opportunity Employer | FOLLOW US: i




